

Title:	Construction of New JK-12 School, Parry Sound, ON
Contact:	Gay Smylie, Acting Superintendent
Date Submitted:	April 20, 2021
Mandate:	To construct a new JK-12 school in Parry Sound to open September 1, 2023 on existing site.

Background

In February 2021, the Board of Trustees appointed the Ventin Group as architects for the ne, Pall^ So nd High School. The boaldo plojeccæam hao mec, ich che alchiæco and established the basic criteria for the new school including the project schedule as well as conceptual site plans and floor plans. The conceptual plans are being refined and it is expected that a report with the floorplan and site plan designs will be presented to the board in May 2021.

The boalde primary project team includes:

Interim Superintendent of Business - Wally Easton
Superintendent of Education - Timothy Graves
Superintendent of Capital Planning - Gay Smylie
Principal of Capital Planning - Emily Samuel
Manager of Capital Projects - Marianne Speirs
Principal Parry Sound Intermediate High School - Dawn Buckland

Other school and central office program staff will participate as appropriate.

A secondary school typically requires 14 -18 months for construction depending on the size, but additional time is required as the existing school will remain open during construction and the implications of COVID are uncertain. The Ministry of Education and municipal approvals are required for both demolition of the existing building and construction of the new school. Board of Trustees approval is also required for demolition and construction tenders.

PROJECT SCHEDULE

Establish program and building features - March 2021

Conceptual design - April 2021

Approval of board for partial demo and approval of conceptual design - May 2021 Stakeholder consultation - early June 2021

School principal review classes for 2021-2022 and 2022-23 in view of reduced rooms due to partial demolition - May/June

At least 50% of design to Ministry to get approval to proceed . May 2021

Partial demolition summer of 2021

Ministry approval to go to tender.



Opening date September 2023

Recommendation